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Office of Economic Growth and Infrastructure (OEGI)  

U.S. Agency for International Development 

Great Massoud Road 

Kabul, Afghanistan  

Re:  Contract No. EDH-I-00-08-00027-00 / Task Order No. 1 

 Afghanistan Engineering Support Program (AESP)   

 Fiscal Year 2016 First Quarter Report 

Dear , 

Tetra Tech is pleased to submit this Quarterly Report for fiscal year (FY) 2016, as provided in section 

C.5, “Deliverables,” paragraph D of the above referenced Task Order. The FY 2016 Quarterly report 

covers the period of October 1, 2015 to December 31, 2015 for Year 6 and Year 7 of the Task Order. 

AESP was scheduled to close at the end of Year 6, but in the fourth quarter, the project was extended 

one more year. During the first quarter of FY 2016, Tetra Tech AESP was heavily involved in the 

bidding processes for PTEC projects, having submitted three revised Request for Proposals (RFPs), for 

the transmission line and substations for SEPS Completion and the transmission lines for the NEPS-

SEPS Connector. However, the first quarter of FY 2016 saw a shift from the support of the bidding 

processes to becoming a major stakeholder in assuring the quality construction of infrastructure projects 

in Afghanistan. 

As part of AESP’s Quality Assurance (QA) and Construction Management (CM) Work Orders, Tetra 

Tech now provides the necessary oversight to ensure that projects are on schedule, on budget and are 

executed according to project standards and specifications for the Kajaki Dam and the Arghandi-Ghazni 

Transmission Lines and Substations projects. This shifting emphasis toward project construction 

implementation will comprise the majority of AESP’s work going forward. This new and exciting 

direction will require a significant increase to our existing staff and infrastructure, but AESP looks 

forward to the opportunity to ensure these projects are completed successfully. 

We look forward to continuing our support of the USAID OEGI mission, and to strengthening our 

partnership while building a brighter future for Afghanistan. Please contact me at your convenience 

should you have any questions or comments regarding this report. 

Respectfully, 

Tetra Tech, Inc. 

 

Chief of Party (AESP)  

cc:  
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PROJECT OVERVIEW 

The Tetra Tech (Tt) Afghanistan Engineering Support Program (AESP) provides planning, design, 

engineering, and technical oversight support to Afghanistan through collaboration and coordination 

with the United States Agency for International Development (USAID), Afghanistan Office of 

Economic Growth and Infrastructure (OEGI). Through AESP work, Tt contributes to local national 

capacity building by mentoring and providing international caliber experience to our staff and partners. 

Tt AESP performs activities that complement and reinforce the activities and engineering expertise of 

USAID OEGI staff in the following sectors: Energy, Transportation, Vertical Structures, Technical 

Support and oversight, Water, and Water Sanitation. 

Tt AESP consists of a Kabul-based core of expatriate engineering professionals leading a competent 

staff of local Afghan engineers and support professionals. Support professionals include home office, 

or “reachback”, support from highly-qualified US-based staff. Our local team continues to display 

adaptability, mobility, and responsiveness to the needs of USAID.  

 Activity Start Date: November 9, 2009 

 Activity End Date:  November 8, 2016 

 Prime Implementing Partner: Tetra Tech, Inc. 

 Teaming Partners/Sub-awardees: Power Engineers, GardaWorld, USACC, SMART Engineers 

 Geographic Coverage: Afghanistan, see Figure 1 below 

*The light blue squares represent multiple projects. The purple circles represent a single project.  

 

Figure 1 2009 – 2016 Tt AESP Project Locations1 

                                                      

 

1 Map Source: Tt AESP’s Afghan Info Reporting Site 
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EXECUTIVE SUMMARY 

This report covers the period from October 1, 2015 to December 31, 2015. During this period, Tt AESP 

submitted 213 deliverables. Key deliverables this quarter included three revised Request for Proposals 

(RFPs) including the associated technical documents and Engineering Cost Estimates. These RFPs 

included the transmission line and substations for SEPS Completion and the transmission lines for the 

NEPS-SEPS Connector. Other important deliverables included the QA Biweekly and Monthly Reports, 

RFI (Request for Information) responses for the NEPS-SEPS Connector Transmission Lines rebid and 

Salang Tunnel Substation, Pre-bid meeting memo and Bid Opening memo for Salang Tunnel Substation 

and Kandahar Solar Transaction Assistance Technical Memos. These documents form the foundation 

of AESP’s QA program which, in addition to a recently approved Construction Management Work 

Order, will comprise the majority of AESP’s work going forward. These documents highlight the 

diversity and breadth of work that AESP has completed this quarter. 

During this quarter, AESP continued fulfilling its role as Quality Assurance (QA) monitor for the Power 

Transmission Expansion and Connectivity (PTEC) Program. This role required review of schedules, 

plans, progress, factory acceptance testing, and reporting findings to USAID.  

Importantly this quarter, AESP began to step into its role of providing Construction Management 

Services (CMS) for PTEC.  AESP’s CMS services highlights Tt’s shifting role from conceptual designer 

and reviewer to becoming a major stakeholder in assuring the quality construction of infrastructure 

projects in Afghanistan. 

Highlights of the quarter within each sector, noted below, exemplify AESP’s diverse support of the 

USAID OEGI mission in Afghanistan. 

Summary of Results for the Reporting Period and Key Accomplishments 

Energy Sector 

A leading challenge for the development of Afghanistan is providing reliable power to all regions. 

Increased access to cost-effective electricity and expansion of the electrical transmission grid represents 

one option to improve the lives of many of Afghanistan’s citizens. This priority is reflected in Tt AESP’s 

work; as the majority of efforts in FY 2016 Q1 were directed towards supporting USAID OEGI through 

energy related work orders. Past work orders have focused on the provision of design, planning, and 

bidding assistance services. Currently, the emphasis is shifting away from design services and will focus 

on bidding assistance and the subsequent Construction Management Services (CMS) and Quality 

Assurance (QA) Services required during the construction phase of these projects. 

A priority for USAID OEGI has been the PTEC Program. A major component of PTEC, and the focus 

of AESP this quarter, has been connecting the Northeast Power System (NEPS) to the Southeast Power 

System (SEPS). The NEPS-SEPS Connector will create a 220kV high voltage connection from 

Southern Afghanistan to secure power from its neighbors to the North. When complete, the total cost 

for construction of the NEPS-SEPS Connector and attendant substations will equal approximately  

  

During this Quarter, AESP had four active long-term work orders related to the design and construction 

of the NEPS and SEPS electrical systems. WO-LT-0048 and WO-LT-0063 include designs for the new 

220kV transmission lines and substations from Arghandi to Kandahar East and the Salang Tunnel 

Substation, respectively.   

Tetra Tech also provided bidding support services during Q1 FY 2016 as mentioned below. This 

included observing bid related committee meetings and activities, drafting and editing bid memos, 

preparing the template of the Bid Evaluation Report for Da Afghanistan Breshna Sherkat (DABS), and 

developing and refining engineer’s estimates.    

WO-LT-0048 (including Amendments 3, 4, 5 and 6) provides design and bid support services for the 

seven substations and the seven transmission lines running from the future Arghandi 500/220/20kV 
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Substation to Kandahar Substation.  The first two of the seven substations (Sayedabad and Ghazni) and 

the first two segments for the transmission lines (Arghandi – Sayedabad, and Sayedabad – Ghazni) are 

now under construction. Tt AESP is providing CMS and QA services on these four projects.  The next 

five substations and the next five transmission lines segments are currently in the bidding process with 

DABS, to whom AESP is providing bidding support services.   

WO-LT-0063 Amendment (AMD) 8 is for the 220kV Substation and 20kV Network serving the Salang 

Tunnel. Tt AESP is providing bidding support services to DABS for the received bids.   

WO-LT-0090 provides Quality Assurance Services for PTEC implementation activities. Under which, 

Tt began monitoring and evaluating the construction of transmission lines and substations traversing 

from Arghandi to Ghazni. This QA service will expand to the remaining five substations and the 

remaining five transmission lines continuing to Kandahar East. Provision of QA Services for the PTEC 

projects will continue under WO-LT-0092 AMD 1, Power Transmission Expansion and Connectivity 

(PTEC) Program Quality Assurance (QA), and assumed Construction Management Services 

responsibilities under WO-LT-0092 AMD 2, Afghanistan Power Infrastructure Construction 

Management Services (CMS). 

Tetra Tech prepared the electrical designs and contractual bidding documents necessary for completion 

of SEPS in Kandahar and Helmand Provinces. This quarter, Tt AESP submitted revised, complete RFPs 

for the transmission line and substation portions of this work order. The repackaged bids are currently 

undergoing on-budget review by DABS and USAID.  Furthermore, investigations into the inventory of 

Government Funded Equipment (GFE) continued this quarter and work commenced on Amendment 1. 

AMD 1 is a load flow study to determine whether the existing 110kV line from Kajaki Hydro Power 

Plant (HPP) to Durai Junction Substation can carry 51 MW. 

Under Administrative Work Order (WO-A) 0101, Tt AESP is providing design review services for 

DABS’ existing work plan and proposed schedule to upgrade the SCADA control systems at Tarakhil 

Power Plant (TPP).  

Under WO-LT-0083 AMD 3 Kandahar Solar Transaction Assistance, Tt AESP is providing technical 

assistance to the USAID off-budget project to install a 10 Megawatt solar photovoltaic (SPV) generating 

plant in Kandahar. Technical assistance included assessing the capability, availability, pros and cons of 

using existing 20kV distribution feeders in the area and installing new 20kV or 35kV feeder for the 

SPV. Tt AESP is also providing technical assistance on the structuring of EPC+IPP SPV projects. Tt 

AESP is also providing legal assistance on the power purchase agreement (PPA).  

This quarter AESP has started a large change in scope with WO-LT-0093: Kajaki CMS.  AESP has 

begun preparing for Kajaki site management duties which include: camp security, logistics, and base 

life support. This Quarter AESP has begun ramping up to take up the site as the previous contractor 

demobilizes. Furthermore, AESP has begun commenting submittals for the Hydropower Dam in Kajaki. 

Transportation 

Tt AESP had one active transportation work order in FY 2016 Q1 dealing with design and submittal 

reviews, technical analyses, and design plans for the road stretching from Gardez to Khost. 

For AESP Work Order LT-0084 Gardez to Khost (GK) Road Phase 4, Tt Kabul and Tt Reachback both 

have continued to provide engineering consultant reviews for: contractor submittals of drainage 

structure shop drawings, material product submittals for drainage structures and bridges, contractor 

restoration plans for existing bridges, contractor developed submittal tracker files, and as-built drawing 

and submittal reviews. Tt Kabul engineers have continued to attend weekly progress meetings held at 

USAID. Tt will continue these efforts into the next quarter. 

Vertical Structures 

AESP had one active work order in the Vertical Structures Sector: long-term work order 0082 AMD 1: 

The American University of Afghanistan Women’s Dormitory. 
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Tetra Tech has been assigned to perform the design review of the proposed 200 bed Woman’s 

Dormitory at the American University of Afghanistan (AUAF). 

Tt provided review and comments for the 35% Schematic Design package. The review consisted of a 

report at the 35% SD Stage and provided: recommendations, a submittal register, a design review 

comment sheet, and review of the Geotechnical Investigation Report. 

Water Resources 

This Quarter AESP had no active work orders in the Water Resources Sector. Tt is available should any 

new work orders concerning water resources or water sanitation be issued. 

Technical Support and Oversight 

Technical Support and Oversight includes work orders that allow AESP to provide technical assistance 

and solution to USAID as the need arises. This includes work orders that do not clearly fit within the 

categories defined in the original AESP Task Order or that cross multiple sectors. Technical Support 

and Oversight Services work orders allows AESP to show its flexibility, mobility, depth of activities, 

and commitment to capacity building and gender equality. 

This quarter, AESP provided technical support to USAID under two long-term work orders. WO-LT-

0065 provides media assistance to USAID. This work order has been given new assignments to submit 

weekly and biweekly photos demonstrating the progress of construction on the Arghandi – Ghazni 

Transmission Lines and Substation, Salang Tunnel Substation, and Kandahar Solar Transaction 

projects.  

The Afghan Women Internship Program, under long term Work Order WO-LT-0042, exemplifies 

AESP’s commitment to capacity building and gender equality. The Afghan Women Internship Program 

supports the technical and professional development of female students in their fourth year of 

engineering studies. Under the direct supervision and mentorship of Tt professional expats and local 

professional staff, the program provides: opportunities for practical training, real world engineering 

experiences, and strengthened communication skills. This quarter, the four interns completed on-the-

job training, shadowed Tt’s ongoing projects, and received practical and software training based on 

their curriculum. The variety of activities gives the women diverse experiences to be competitive and 

prepared for when they enter the job market. 

Capacity Building 

Tetra Tech AESP is dedicated to USAID’s mission of capacity building. Since the inception of the task 

order, Tt AESP has focused on training AESP’s local staff to excel to meet international standards, not 

only in their chosen professions, but also in cross-discipline professional skills such as: communication, 

public speaking, teamwork, and critical thinking. Due to Tt’s commitment to capacity building, the 

constitution of the staff has gradually shifted from a mostly expatriate staff to a highly capable local 

national staff which currently comprises approximately 85% of Tt’s employees.  

Tt’s management staff holds weekly “all hands meetings” for capacity building for training in 

teamwork, leadership, public speaking, and communication. Accordingly, Tt’s professionals have taken 

a more active role in growing DABS’ abilities by providing advice in the bid opening and evaluation 

process this quarter and setting up an embed office at DABS’ Headquarters. 

Constraints and Critical Issues 

Although security concerns did not prevent Tetra Tech AESP from completing its mission this quarter, 

security remains a significant concern. AESP has seen and will continue to see an increased number of 

teams going into the field to fulfill QA auditing and CMS inspection activities, often to areas where 

security is a major issue. Tetra Tech has increased security efforts through more extensive daily security 

briefings and closer involvement of Tt’s Security Team in logistical planning. Tetra Tech will continue 

to respond to the rapidly changing security situation to ensure the safety of our personnel. 
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Conference facilities at the Tt Villa remained available as a practical option for USAID to hold business 

meetings with other implementing partners and Afghanistan stakeholders. Using the Tt Villa facilities 

mitigates the security risks associated with travel around Kabul during periods of unpredictable 

insurgent activity. Tt AESP will continue to provide hosting capabilities for USAID meetings as long 

as the project is active. 

Summary 

As described above, Tt AESP has provided USAID OEGI with diverse engineering expertise and 

dynamic support for USAID goals and objectives throughout the first quarter of contract Year 7. The 

broad diversity of the Tt AESP program is evident in the variety of services and deliverables submitted 

to USAID OEGI this quarter. Therefore, the expatriate staff works closely with the LN staff to develop 

their skills including project management, project workflow, construction management, construction 

quality assurance contracts, and technical writing.  Looking forward, Tt AESP will remain responsive, 

mobile, and relevant in the remaining quarters of fiscal year 2016. Tetra Tech will continue to work for 

orders issued by USAID OEGI that provide needed technical services, capacity building, and gender 

equality opportunities in Afghanistan. 
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ACRONYMS 

A   Administrative 

A/E   Architect and Engineer  

ACOR   Alternate Contracting Office Representative 

AESP   Afghanistan Engineering Support Program 

AMD   Amendment 

AUAF   American University of Afghanistan 

BLS   Basic Life Support 

CM   Construction Management  

CMS   Construction Management Services 

DABS   Da Afghanistan Breshna Sherkat  

EB   Estimated Budget 

EDMS   Electronic Document Management Services 

GFE   Government Funded Equipment 

GK   Gardez to Khost Road 

HPP   Hydro Power Plant 

LN   Local National 

LOE   Level of Effort 

LT   Long-term 

MIS   Management Information System 

MOeW   Ministry of Energy and Water 

NEPS   Northeast Power System 

NTP   Notice to Proceed 

OEGI   Afghanistan Office of Economic Growth, and Infrastructure 

POC   Point of Contact 

PPA   Power Purchase Agreement 

PTEC   Power Transmission Expansion, and Connectivity  

QA   Quality Assurance 

QC   Quality Control 

RFI   Request for Information 

RFPs   Request for Proposals 

ROM   Rough Order of Magnitude cost estimate 

SCADA  Supervisory Control and Data Acquisition  

SEPS   Southeast Power System 

SIVs   Special Immigration Visa 

SOO   Statement of Objective 

SOW   Scope of Work 

SOW   Statement of Work 

TOR   Terms of Reference 

TPP   Thermal Power Plant 

Tt   Tetra Tech 

USACE  United States Army Corps of Engineers 

USAID   United States Agency for International Development 

USD   United States Dollars 

WP   Work Plan 
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1.0 ACTIVITY IMPLEMENTATION 

1.1 KEY ACTIVITIES ACCOMPLISHED DURING THE YEAR 

Tt AESP is responsible for identifying, planning, designing, and providing technical support and 

oversight of USAID OEGI’s infrastructure projects and related engineering activities. In accordance 

with the basic USAID OEGI Architect and Engineer (A/E) IQC contract statement of work, AESP 

creates work orders to track individual projects.  

Work orders fall into one of two categories: administrative (A) or long-term (LT). Administrative work 

orders are defined as tasks requiring a total level of effort (LOE) less than or equal to 18 business days 

(144 work hours). Long-term work orders are defined as activities requiring a total LOE exceeding 18 

business days. For each long-term work order, Tt AESP prepares and submits a Work Plan (WP) and 

an Estimated Budget (EB).  

Tt AESP supports USAID OEGI’s mission throughout Afghanistan using both administrative and long 

term work orders. For tracking purposes, work orders are broken into one of the following sectors: 

Energy, Vertical Structures, Transportation, Water Resources, and Water and Sanitation, as stated in Tt 

AESP’s IQC. This quarter, Tt AESP provided support under 15 work orders in the Energy Sector, one 

(1) work order in Vertical Structures, one (1) Transportation work orders and two (2) Technical Support 

and Oversight work orders. Hence, the majority of AESP work orders and subsequent work was related 

to the energy sector for the first quarter of fiscal year 2016. Table 1.1 below describes the work order 

activities performed during the first quarter. 

1.1.1.1 Table 1.1 Summary of Work Completed During the First Quarter of FY 2016 

Number Work Order Title Summary of Work Completed 

WO-A-0100 Interim QA/QC Monitoring 

& Evaluation and 

Construction Management 

Services 

This quarter, Tetra Tech provided interim CMS 

oversight for the Arghandi-Ghazni transmission 

line and the Sayedabad and Ghazni substation 

work currently underway. This included a team of 

on-site inspectors, review of submittals by the 

Contractor, and chairing of weekly meetings.  

This work will shift to WO-LT-0092 AMD 2 as 

this Work Order has now received NTP. 

WO-A-0101 Tarakhil Power Plant 

SCADA Upgrade Review 

Tetra Tech sent a Confirmation Letter to USAID 

on November 22, 2015; and received USAID 

concurrence on November 23, 2015. Tt submitted 

to USAID on December 10, 2015 a technical 

memo reviewing the proposed Work Plan and 

Schedule created by DABS.   

WO-LT-0042 

AMD 4 

Afghan Women Internship 

Program 

 

In this quarter, interns received trainings in Civil 

3D Arc GIS, Primavera, 3Ds MAX, Autodesk 

Storm, and Sanitary Analysis software training. 

Interns also received worked with AESP 

engineers for hands-on experience in: electrical 

estimation, the basics of electrical design, asphalt, 

and steel and aggregate lab testing. Interns 

experienced on-the-job training on submittals 

review, project management, QA/QC, civil 3D, 

engineering design in all relevant sectors. 
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Tt submitted the Work Plan and Estimated Budget 

for AMD4 extension on November 01, 2015 and 

received approval on November 04, 2015. 

Tt submitted the WP and EB for AMD5 on 

December 07, 2015 and received NTP on 

December 29, 2015. 

WO-LT-0048 

AMD 4 and 

AMD 6 

Qarabagh to Kandahar East 

Five Substations -  RPC At 

Kabul and Kandahar East 

Tt AESP provided observers and participants to 

the DABS’ Bid Opening, Preliminary 

Examination Committee, Technical Evaluation 

Committee, and Financial Review and 

Comparison Committee. Bid evaluations have 

ended. AESP created a template for the DABS’ 

Bid Evaluation Report. The Bid Evaluation 

Report has been submitted by the committees to 

DABS’ management.  

WO-LT-0048 

AMD 5 

Transmission Line from 

Ghazni to Kandahar East 

The project is currently being re-bid. Tt AESP 

revised the bidding documents and is now 

processing RFIs. The bids are to submitted 

January 16, 2015.   

WO-LT-0059 

 

NEPS System Protective 

Relay 

USAID requested a SOW and ROM to deliver 

protective relaying coordination studies to key 

portions of Afghanistan’s NEPS medium voltage 

and high voltage electrical grid. This work has 

continued to be on hold throughout this quarter. 

WO-LT-0063 

AMD 8 

Salang Tunnel Substation 

Combined RFP and 

Transformer Vector 

Modification 

DABS posted the RFP on their Procurement 

website on September 8, 2015. Requests for 

Information (RFIs) were processed by Tt AESP 

this quarter.  Bids were submitted to DABS on 

November 29, 2015.  By the end of this quarter, 

the DABS’ Preliminary Examination and the 

Technical Evaluation Committees had completed 

their work. Tt AEPS provided observers and 

participants to the Bid Evaluation Committees. Tt 

AESP also provided secretarial services to the 

DABS’ Committees in the form of daily reports, 

summary tables, and meeting venues.   

WO-LT-0065 Media Assistance This quarter, Tt continued submitting construction 

progress photos of the Arghandi-Ghazni 

Transmission Lines, Substations, and other active 

work orders in a bi-weekly basis. Tt also started 

submitting weekly photos of site construction per 

USAID’s request. 

WO-LT-0070 

AMD 4 

Tarakhil Power Plant 

Power Block A, B and C 

Controls Repair 

Tt received a hold request from the ACOR on July 

17, 2015. 

WO-LT-0070 

AMD 6 

Phoenix Support at Tarakhil Tt was asked to provide technical assistance to 

Phoenix at the Tarakhil Power Plant. Tt submitted 

comments on a scope of work for water piping 

repair on May 24, 2015. ACOR asked Tt to hold 

this work order on July 17, 2015. 
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WO-LT-0082 Engineering Support for 

Vertical Structures 

Tt Reachback completed a design review of Sabez 

School on December 7, 2014.  Activities under the 

work order are contingent on USAID forwarding 

assignments.  

WO-LT-0082 

AMD 1 

American University of 

Afghanistan (AUAF) 

Women’s Dormitory 

USAID asked Tt to provide engineering design 

review services and construction phase technical 

review services for the new 200 bed Women’s 

Dormitory at the American University of 

Afghanistan (AUAF). Tt submitted WP and EB 

on September 3, 2015 and received NTP on 

October 14, 2015. Tt Kabul and Reachback 

completed and submitted the 35% Interim design 

review report to USAID on December 03, 2015. 

WO-LT-0083 

AMD 3 

Kandahar Solar Transaction 

Assistance 

Tt Responded to a series of inquiries from USAID 

about the feeders for a solar photovoltaic system 

in Kandahar. Tt provided comments on the 

structuring of the SPV generating plant as an EPC 

+ IPP. Tt also provided review and comments on 

the power purchase agreement. Tetra Tech AESP 

attended the Pre-Proposal conference that was 

held in Dubai on November 23, 2015. Also, Tt 

submitted the deliverables’ Task 1 and Task 2 

technical memos to USAID during this quarter. 

WO-LT-0084 G-K Road Phase 4 Tt continued to support OEGI through the review 

of Contractor as-built submittals for Phase IV of 

the GK roadway and bridge construction. Review 

of RFAs and attendance at weekly review 

meetings have been ongoing throughout this 

quarter. During this quarter, USAID asked Tt to 

review the as-built drawings/submittals which 

were not part of the Work Order’s work plan. 

Therefore, Tt expanded the WP and EB to include 

the as-built reviews as well. Tt has reviewed more 

than 200 as-built submittals to date; which also 

contains as-built resubmittals. The construction 

for this project was completed December 2015. 

WO-LT-0090 NEPS-SEPS Interim QA 

Monitoring and Evaluation 

Service 

This quarter Tt has submitted four biweekly, and 

four monthly reports to USAID. The energy team 

participated in factory acceptance tests (FATs) for 

parts quality assurance of the following Arghandi 

to Ghazni transmission line and substations 

projects;  

 FAT of 220kV Line Bay Current 

Transformers  

 FAT of Optical Pilot Ground Wire 

(OPGW)  

 FAT of 220kV Disconnects 

WO-LT-0091 SEPS Completion Revised bidding documents were submitted to 

USAID and DABS for on-budget review.  

Investigations into the inventory of Government 

Funded Equipment (GFE) continued this quarter.  
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1.2 KEY ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD 

Table 1.2 below describes the activities planned for the second quarter. Actual work performed will be 

described in detail in the second quarterly report. 

1.2.1.1 Table 1.2 Summary of Work Planned for the Second Quarter of FY 2016 

Number Work Order Title Summary of Work Planned 

WO-A-0100 Interim QA/QC Monitoring 

& Evaluation and 

Construction Management 

Services 

Tetra Tech will transition from WO-A-0100 and 

from WO-LT-0090 to WO-LT-0092 to Provide 

QA and CMS services for PTEC.   

WO-LT-0042 

AMD 4 

Afghan Women Internship 

Program 

The internship program will continue with 

additional training and shadowing opportunities. 

AMD4 will be completed in January 2016. The 

anticipated AMD5 for academic year 2016 will 

increase the number of interns 4 to 8 interns. In Q2, 

AESP expects to interview and hire the new interns 

and develop a curriculum based on the expanded 

scope and capabilities of AESP. 

WO-LT-0048 

AMD 4 and 

AMD 6 

Qarabagh to Kandahar East 

Five Substations -  RPC At 

Kabul and Kandahar East 

DABS will conclude reference checks of the 

lowest priced technically qualified bidder, and 

seek approval from USAID and from the Afghan 

National Procurement Unit (NPU) in the Office of 

the President of Afghanistan. Tt AESP will 

continue to provide bidding support services to 

USAID and DABS through the award of contract 

to the successful bidders. The Contract is 

anticipated to be awarded by DABS in May 2016.  

WO-LT-0048 

AMD 5 

Transmission Lines from 

Ghazni to Kandahar East 

Tt AESP will continue to process RFIs and provide 

bid support services to USAID and DABS.  Bids 

are due to DABS on January 16, 2016. 

WO-LT-0091 

AMD 1 

Kajaki-Durai Junction 

Transmission Line 

NTP was received to provide a load flow study to 

determine whether the existing 110kV line from 

Kajaki Hydro Power Plant (HPP) to Durai 

Junction Substation can carry 51 MW.  

WO-LT-0092 NEPS-SEPS Construction 

Management Services 

Tetra Tech submitted a WP and EB on August 4, 

2015. USAID requested Tetra Tech to include QA 

services as AMD 1 and CMS as AMD 2 to WO-

LT-0092. Tetra Tech has since received NTP on 

this Work Order. Prior to NTP for NEPS-SEPS 

CMS, CMS was provided under WO-A-0100.  

WO-LT-0093 Kajaki Hydroelectric Power 

Plants Construction 

Management Services 

Tetra Tech submitted a revised WP and EB on 

September 30, 2015.  Several Partial NTPs and a 

final and full NTP has been received on 

November 21, 2015.  Tt AESP is providing CMS 

to Kajaki in line with USAID’s phased withdrawal 

of the present Owner’s Engineer and Quality 

Assurance Organization. Tt has begun review of 

the Kajaki submittals. 
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WO-LT-0063 

AMD 8 

Salang Tunnel Substation 

Construction Combined 

RFP/ Transformer Vector 

Group Modification 

The Bid Opening, financial review, bid evaluation, 

and the Bid Evaluation Report are expected to 

occur in FY 2016 Q2. Tt AESP will provide 

bidding support services to USAID and DABS 

through the award of the contract to the successful 

bidder. 

WO-LT-0065 Media Assistance Tetra Tech will continue to submit construction 

progress photos and captions to USAID on a 

weekly and bi-weekly basis. Tetra Tech will also 

continue to provide media assistance to USAID as 

the need arises. 

WO-LT-0070 

 

Tarakhil Power Plant Water 

Piping System 

It is anticipated that this work will continue to be 

on hold throughout Q2 FY 2016. 

WO-LT-0082 

AMD 1 

American University of 

Afghanistan (AUAF) 

Women’s Dormitory 

Tetra Tech will provide design reviews at the 65% 

and 99% design phases and review the 

construction submittals. 

WO-LT-0083 

AMD 3 

Kandahar Solar Transaction 

Assistance 

Tetra Tech will provide bidding support services, 

technical assistance, and legal Power Purchase 

Agreement (PPA) assistance to USAID through 

the award of the contract to the successful bidder.  

RFIs from Bidders are allowed by USAID until 

January 31, 2016. 

WO-LT-0084 G-K Road Phase 4 Tetra Tech will continue to provide as-built 

drawing and submittal reviews for this work order. 

It is anticipated that the review of as-built 

drawings/submittals of GK Road Phase IV will be 

completed next quarter. 

WO-LT-0090 NEPS-SEPS Interim QA 

Monitoring and Evaluation 

Service 

Tt will transition from WO-A-0100 and from WO-

LT-0090 to WO-LT-0092 to continue to provide 

CMS and QA services for PTEC. 

WO-LT-0091 SEPS Completion Tetra Tech will work with USAID and the United 

States Army Corp of Engineers (USACE) to 

inventory the GFE provided by the USACE to the 

Ministry of Energy and Water (MoEW) of 

Afghanistan for the SEPS Completion Project. Tt 

AESP will provide bidding support services to 

USAID and DABS. There will be separate 

contracts for transmission line work and substation 

work.   

WO-LT-0091 

AMD 1 

Kajaki-Durai Junction 

Transmission Line 

Tetra Tech expects the deliverable report; a load 

flow study for the existing 110kV line from Kajaki 

HPP to Durai Junction 51 MW Substation, to be 

completed in mid-January. 

WO-LT-0092  Power Transmission 

Expansion and Connectivity 

(PTEC) Program Oversight 

 

As part of this base Work Order, Tetra Tech will 

provide electronic document management services 

(EDMS) to PTEC and Kajaki projects. The 

ProjectWise computer system will continue to be 

used.   
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WO-LT-0092 

AMD 1 

Power Transmission 

Expansion and Connectivity 

(PTEC) Program  

Quality Assurance (QA) 

Tetra Tech will provide Quality Assurance 

services to the Arghandi, Sayedabad, and Ghazni 

Transmission Lines and Substations projects. 

Work is expected to expand to other construction 

projects (Salang Tunnel Substation, and Ghazni – 

Kandahar East substations and transmission lines) 

when authorized. 

WO-LT-0092 

AMD 2 

Afghanistan Power 

Infrastructure Construction 

Management Services 

(CMS)  

Tetra Tech will provide Construction Management 

Services to the Arghandi, Sayedabad, and Ghazni 

Substations and Transmission Lines projects. 

Work is expected to expand to other construction 

projects (Salang Tunnel Substation, and Ghazni – 

Kandahar East substations and transmission lines) 

when authorized. 

WO-LT-0093 Kajaki Hydroelectric Power 

Plants Construction 

Management Services 

Tetra Tech will provide construction management 

services, quality assurance services, and basic life 

support (BLS) to the Kajaki HPP project for the 

installation of Kajaki Unit Number 2. 

1.3 LESSONS LEARNED 

In accordance with the contract, AESP submits an evaluation form after the completion of all work 

orders in order to obtain feedback to help improve performance on future work orders for this project. 

This quarter no evaluations have been submitted to USAID POCs. Tt is waiting to receive back the 

three evaluation forms that were submitted to USAID during the 2015 fourth quarter. These evaluations 

form the basis of Tt’s analysis for lessons learned and allow for continuous improvement of AESP’s 

work. 

1.3.1 Monitoring and Evaluation (M&E) 

The primary goal of this project is to provide essential engineering support to the USAID Afghanistan 

Mission through a variety of activities and projects. As AESP acts as an extension of USAID in many 

of these activities, AESP’s ability to monitor and evaluate our direct impacts on the beneficiaries of 

these programs is somewhat limited. Therefore, Tt AESP’s M&E Plan proposed the monitoring and 

evaluation of indicators related to the training and development of our local Afghan staff, as well as the 

management of our contracts. Indicators, Targets and Results are provided below: 

1.3.1.1 Table 1.3 Monitoring and Evaluation 

Number Indicator 
FY 2016 Q1 

Results 

FY 2016 Target 

I-1 Person hours of training completed in technical 

energy fields supported by USG assistance 

288 hours 100 hours 

I-2 Number of days of USG funded technical 

assistance in technical energy fields provided to 

counterparts of stakeholders 

18 days 100 days 

I-3 Percent of all contracts awarded for 

commodities and equipment that are fixed price. 
100% 100% 

I-4 Percent of all other types of contracts (i.e. 

services) awarded that are fixed-price. 
100% 100% 
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2.0 COLLABORATION WITH GIROA, OTHER DONORS, OR OTHER 
USAID PROJECTS 

2.1 LINKS WITH RELEVANT GIROA MINISTRIES 

Tt AESP collaborated with DABS on numerous projects, including the NEPS-SEPS connector, Salang 

Tunnel Substation and electrical equipment manufacturing facility assessments. In addition, Tt AESP 

provided assistance to, and coordinated with, DABS commercial contractors; GFA Consulting Limited, 

Phoenix Ltd., KEC International Contractor, and 77 Construction Company. 

2.2 LINKS WITH OTHER DONOR AGENCIES 

AESP continues to take direction from USAID when coordinating with other donor agencies. AESP 

coordinated with the United States Army Corps of Engineers (USACE) on the SEPS completion project. 

2.3 LINKS WITH OTHER USAID PROJECTS 

No significant events or activities to report during this quarter. 

3.0 MANAGEMENT AND ADMINISTRATIVE ISSUES 

3.1 PERSONNEL 

There were several changes to key personnel in Tetra Tech AESP during this quarter. Four new 

expatriates were hired. One expatriate filled the position of Transmission Line Engineer, and one 

expatriate filled the position of Administration Manager. One expatriate filled the position of the Site 

Manager at the Kajaki Dam, and one expatriate Operations Manager was also hired to be in Kandahar 

to support the work under long term work order WO-LT-0093.  

There were also key changes in Local National Staff this quarter. Tetra Tech hired five Project Site 

Inspectors, three Electrical Site Inspectors (one was later promoted to Deputy Director of CMS), four 

Electrical Engineers, one Civil Engineer, one HSE Site Inspector, and one IT manager for WO-LT-

0093 Kajaki CMS. 

During this quarter, Tetra Tech AESP promoted two LN staff. One Electrical Site Inspector was 

promoted to Deputy Director of Construction Management Services and the MIS Assistant was 

promoted to Deputy MIS Manager. 

Tt’s Civil Project Engineer, Cleaner, Kitchen Helper, and Chef received their Special Immigration Visas 

(SIVs) and departed for the United States. These positions were posted and filled. Additionally, one 

Administrative Assistant resigned, this position was posted and filled with two new Administrative 

Assistants. Also, the Expatriate Project Controls Engineer’s contract was completed during this quarter, 

this position was posted and will be filled during the next quarter. The Expatriate Electrical Engineers’ 

contract was also finished and the Expatriate Technical Services Manager left for an extended leave and 

will return the next quarter in the Deputy Chief of Party Position. 

During this quarter, Tetra Tech continued a series of capacity building exercises. A public speaking 

club was formed with the main purpose of increasing both LN and Expatriates public speaking skills. 

Other capacity building exercises focused on collaboration and efficient communication. These 

exercises will continue throughout next quarter.  

Gender equality plays an important role in staff planning at AESP. During this quarter, Tt AESP 

maintained gender percentages of 64% Male and 36% Female employees. Tt AESP will continue to 

support USAID’s gender equality and female empowerment directive through the remainder of the task 

order. 
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3.2 ADAPTION OF THE ACTIVITY 

As AESP has been extended to year 7, it has begun significant changes to the activity. During the 

inception and first five years of AESP, work has focused on design, design review, and engineering 

studies. However starting in year 6 with the addition of QA Services for PTEC, AESP has continued to 

expand to provide Construction Management Service. This continues to move the focus of AESP work 

on construction and implementation rather that conceptual design and review. Furthermore, with NTP 

for WO-LT-0093, AESP has expanded to provide not only CMS, but base-life support and Security 

Services for the Kajaki Hydropower Dam. AESP continues to adapt to meet the needs of USAID as 

OEGI expands into the implementation phase of its commitment in Afghanistan. 

3.3 MODIFICATIONS AND AMENDMENTS 

This quarter, AESP had one modification to Contract No. EDH-I-00-08-00027-00 Task Order No 1: 

modification number 25. Mod 25 extended the contract end date to November 8, 2016, and provided 

increased LOE and budget for Year 7. 

4.0 SUCCESS STORIES 

Following is Tetra Tech AESP’s Success Story for the First Quarter of FY 2016.  The success story 

details the impact the Women’s Internship Program has had on the engineers.  It follows-up with interns 

that have used the opportunities provided in the program to pursue careers as full-time Engineers.



 

 

Mariam joined Tetra 

Tech AESP through 

AESP Afghan Women 

Internship Program in 

2013. This internship 

program is for fourth 

year engineering 

students. 

USAID is providing 
opportunities for women 
engineers to manage 
infrastructure projects 

 

From Intern to Project Engineer 

Mariam Safi joined Tetra Tech AESP through 

AESP Afghan Women Internship Program in 

2013. 

 

USAID is empowering women to excel in the field of engi-

neering and architecture with the Afghan Women Internship 

Program, which began in 2011. This program provides the 

opportunity for women in their last year of engineering stud-

ies to intern at a USAID partner’s engineering firm. This 

program provides a foundation through which graduating 

interns can launch their engineering careers. 

Interns are given practical knowledge in engineering 

through: software training, labs, shadowing activities, per-

sonal instructions from professional engineers, and site vis-

its. The internship provides the women with technical 

knowledge and experience which is lacking in their formal 

education, thus, these women have the skills and 

knowledge to compete for jobs when they graduate. 

As part of this program, interns receive a resume building 

and interview preparation training, during which, interns are 

coached on important interviewing skills, and work to im-

prove their resumes with the help of expatriate advisors. 

Following this training, the interns are invited to interview for 

a full-time position at a USAID partner’s engineering firm.  

Ms. Mariam Safi started as Civil Engineering Intern with the 

Afghan Women Internship Program in January 2013. Her 

outstanding performance as an intern, and during the inter-

viewing process, allowed her to be selected as a Civil Engi-

neer in January 2014. As a result of her stellar performance 

in the Civil Engineering department, she now manages the 

submittal review process of the Gardez-Khost Road Phase 

IV project, attending client meetings, managing budgets, 

resolving design and development problems, and reviewing 

and approving project drawings. 

“USAID supports all Afghan women, and the Internship Pro-

gram gave me the opportunity to learn to be a real engineer, 

and to prove my skills in Afghanistan, where female engi-

neers are often dominated by male engineers” Mariam Safi, 

Civil Engineer and former intern. 

Successful graduates of the internship program have gone 

on to work with USAID, the Ministry of Energy and Water 

(MoEW) of Afghanistan, and private engineering companies 

as a result of this important USAID initiative. 
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